CITY OF RIVERSIDE et

All-America City

INTEROFFICE MEMO 14

TO: John Sevey DATE: April 6, 2006
Principal Electrical Engineer
FROM: Stephen E. Lafond

Electric Operations Manager

SUBJECT: CASA BLANCA CUSTOMER RESOURCE CENTER PROJECT

MONTHLY STATUS REPORT FOR MARCH 2006

WORK IN PROGRESS

Work this month included grading, excavation for screen wall footings, retaining wall construction,
sanitary drain piping, storm drain piping, fire service riser and installation of underground electric
conduits and structures.

SIGNIFICANT EVENTS

March 3, 2006 - Change Order No. 3 for Perera Purchase Order 064435 is issued, in the amount of
$15,939.05, for construction of a retaining wall along the east side of the building pad to implement
part 2 of ASI No. 1 and included minor revisions. Change Order No. 3 includes an extension of
contract time up to 42 calendar days. Change Order No. 1 for MTGL, Inc. Purchase Order No.
065023, in the amount of $9,245.00, is approved by the Public Utilities Board.

March 7, 2006 — ASI No. 2 and ASI No. 4 are issued to Perera. ASI No. 2 deleted a walled pit for
air conditioning equipment on the south side of the building and replaced it with a screen wall and
slab on grade foundation. ASI No. 4 deletes four roll up doors and replaces them with three double
leaf hollow metal doors and a louvered gate. (ASI No. 3 was issued on February 24, 2006 and
changed the accent band color on the masonry wall from over White to Warm Gray.)

March 8, 2006 — Change Order No. 4 for Perera Purchase Order 064435 is issued, in the amount
of $858.66, for repair and re-installation of a damaged parking lot light standard and salvage of
existing parking lot lights displaced by the new photovoltaic carport structure. Perera requests an
inclement weather day. The request is denied as the day is already a delay day.

March 9, 2006 — Progress Meeting with Perera and JLP. Re-grading of the building pad was
completed and certified by Foresight Engineering. Delay due to Change Order No. 2 is limited to
30 calendar days as compared to the 37 calendar days requested by Perera. Perera requests an
inclement weather day. Perera requests an inclement weather day. The request is denied as the
day is already a delay day.

March 13, 2006 — Progress Payment No. 2 for Perera, in the amount of $102,747.71, was approved
for payment.
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March 21, 2006 — Retaining wall construction is complete, except for backfill and compaction (5
calendar days). Delay due to Change Order No. 3 is limited to 17 calendar days as compared to
the 42 calendar days requested by Perera.

March 23, 2006 — Progress Meeting with Perera and JLP. Change Order No. 5 for Perera
Purchase Order 064435 was requested in the amount of $21,054.24 for revised accent band color
for the masonry wall, changed floor box material, change floor box conduit, change transformer pad
to slab box, and extend the south wall of the Water Wise Garden to the full length shown on the
plan.

March 28, 2006 — Perera requests an inclement weather day.
March 29, 2006 — Perera requests an inclement weather day.

March 30, 2006 — Change Order No. 6 for Perera Purchase Order 064435 was requested in the
amount of $7,287.14 to delete four roll up doors and add three double leaf hollow metal doors and
reduce project time frame by 32 calendar days to reflect the actual completion dates for the extra
work in change orders 2 and 3.

SUBMITTALS

33 Items or packages of items were submitted for review and approval in March for a total of 81
items or packages submitted to date. The review process is specified as not more than 30 days.

18 — No Exceptions Taken
16 — Make Corrections Noted
7 — Revise and Resubmit

8 — Rejected

32 — at JLP Pending Review

REQUESTS FOR INFORMATION

13 Requests for Information (RFI’s) have been submitted for review and approval in March. These
items may result in increased cost or delay for the project. 48 RFI's have been submitted to date.

29 — RFI responses provided by JPL prior to or on the date requested by Perera.
11 — RFI responses provided by JPL after the date requested by Perera.
8 — RFI response pending.

PUBLIC CONCERNS

No contacts from the Public in March.
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